2011 MISSOURI RIVER LEVEE REHAB UPDATE

Miles Point Drainage

US Army Corps Carroll County, Missouri

of Engineers y: Updated as of Aug. 23 , 2012

Missouri River Area Office Kansas City District
Schecty Project: Baltimore Cherry Miles Ray Henrietta Crooked River Miles: 300.3 to 302.2

Request for Assistance: Aug. 26, 2011 Nap Festures
Damage Survey Report: Oct. 28, 2011 Levee Algnment
Award Date: June 21, 2012 eprpl
Notice to Proceed Date: June 28, 2012 ch::mn
Contract Duration: 90 i

Contract Original Completion Date: Sept 26, 2012
Contract Current Completion Date: Sept 26, 2012
Estimated Completion Date: Sept 26, 2012
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Miles Point Drainage Levee Unit is part of the levee system with Belcher-Lozier, Cherry Valley, Ray County,
Henrietta-Crooked River, Section 2 and Baltimore Bend County Levee Units. Repairs consist of seepage and
erosion repair.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Widel has finished construction of underseepage berm and has completed slope repairs. Seeding/mulching
remains.




